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PREMIERE URGENCE – AIDE MEDICALE INTERNATIONALE 

DEMOCRATIC REPUBLIC OF THE CONGO 

 

Emergency assistance and livelihood support for conflict-affected 

populations in Eastern DRC 

Katanga and North Kivu Provinces 

 

Quarterly Program Performance Report n°1 – Fiscal Year 2015 

Covering the period from October 1st, 2014 to December 31st, 2014 

 

1. General update on context and security 

KATANGA 

 Security context 

The fourth quarter of 2014 was marked by a decrease of Mai Mai Kata Katanga activities in the northwest 
part of the Death Triangle (Axis Manono/Mitwaba). In December, FARDC troops left the area to handover 
to the National Police.  

Even if the security situation is still fragile, tensions have globally decreased in Manono territory. Since 
October 2014, populations have widely returned to their village of origin, mainly on the axis 
Mpiana/Shamawna.  

In the northern part of the territory of Manono, intercultural conflicts between Luba and Pygmies 
communities continue to harass the population. However, these events do not take place in PU-AMI’s 
intervention area, and as such have not impacted the organization’s activities.  

 Humanitarian context 

In PU-AMI’s intervention area, several humanitarian interventions occurred in October, before the 
beginning of the rainy season. The population benefited from domestic Non-Food Items kits, agricultural 
inputs and public health intervention, thanks to ICRC, MSF-H and PU-AMI. In December, ACTED 
provided food assistance through victuals fairs. Along PU-AMI’s intervention axis, heavy rains provoked 
roof leakage leaving some households under difficult conditions.  

Furthermore, bad road conditions increased during the rainy season with multiple river floods making 
roads almost impracticable in the area. With the decrease in road traffic, villages and markets are isolated 
and people have difficulties to generate income to cover their basic needs. The difficulty to transport 
minerals induces also the slowdown of mining activities.  

 

NORTH KIVU  

In the last quarter of 2014, the security situation deteriorated in Massisi and Rutshuru Territories. 
Although there is less fighting between Regular Armed Forces (FARDC, MONUSCO/FIB) and Irregular 
Armed Forces (FDLR, APCLS, NDC, NYATURA) the number of armed robberies targeting humanitarian 
or commercial vehicles has increased significantly. During the last fortnight of December, 7 vehicles were 
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attacked including 3 kidnappings (only in Rutshuru). In December, one humanitarian staff was killed 
during an armed carjacking.  

Despite the massacres in Beni probably committed by ADF Nalu, classic banditry was the main security 
problem of the end of 2014, as opposed to attacks by armed groups which substantially decreased in 
Kivu all along 2014. Several INGO staff houses were visited at night in Goma (more than 2 per week in 
December). The increase in carjacking and kidnappings has pushed some INGOs to stop their activities 
as long as the security is not guaranteed by the FARDC or PNC. 

According to the ultimatum given by DRC government and MONUSCO, the military operations against 
FDLR could start in January. The population lives in fear of imminent attacks, and some including FDLR 
fighters send their relatives to other areas like Goma. Despite the analysis by several stakeholders that 
no such operation shall really occur on a large scale, leaving the possibility for most FDLR fighters to 
surrender or leave to the bush without fighting, there is an important risk that the departure of all or most 
FDLR fighters would leave no authority in some areas and that other IAF would take the opportunity to 
take control of these areas and to ransom the population. Therefore, the first semester of 2015 will 
probably have an impact on PU-AMI activities. 

 

2. Indicators follow-up 

Program Goal 

Provide emergency relief to vulnerable populations (IDPs, returnees and host 
families), affected by continuous and recent armed conflicts, enabling them 
to satisfy their urgent essential needs and helping them restore their 
livelihoods 

Geographic 
Areas 

Democratic Republic of the Congo 

Katanga Province: Axis Mpiana-Kishale, axis Mpiana-Monga, axis Mpiana-

Musovoy, axis Kiambi-Musovoy and axis Kiambi-Kalamata, Territory of Manono. 

North Kivu Province: Health Zones of Mweso, Katwe and Pinga. 

 Proposal Interim Report – December 31, 2014 

Number of 

beneficiaries  
76,200 persons (12,700 HH) 

Reporting period reached: 

 34,132 people (6,103 HH) 

Cumulative period reached: 
66,021 people (11,643 HH) – 87% 

Number of IDP 

beneficiaries 
30,600 persons (5,100 HH) 

Reporting period reached: 

28,473 people (5,248 HH) 

Cumulative period reached: 
33,910 people (6,230 HH)  

Sector Name Agriculture and Food Security 

Objective 
Contribute to the restoration of food security to vulnerable displaced, 
returnee and host households through the support to agricultural production. 

Sub-sector 
Name 

Improving agricultural production / food security 

 Proposal Interim Report – December 31, 2014 

Number of 
beneficiaries  

66,000 people  

Reporting period reached:  

K: 32,056 / NK: 0 / Total: 32,056 

Cumulative period reached 
K: 32,056 / NK: 29,335 / Total: 61,391 

Number of IDP 
beneficiaries 

27,600 people 

Reporting period reached:  

K: 28,196 / NK: 0 / Total: 28,196 

Cumulative period reached: 
K: 28,196 / NK: 4,905 / Total: 33,101 
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Indicator (A): 

Projected increase in number 
of months of food self-
sufficiency owing to distributed 
seed systems/agricultural 
inputs to beneficiary families 

Reporting period reached:  
Not applicable at this stage of the project 

Cumulative period reached:  
Not applicable at this stage of the project 

Indicator (B): 
Number of people benefiting of 
seed/systems agricultural 
inputs activities, by sex 

Reporting period reached:  

K:16,145 men & 15,911 women  

NK: 14,491 men & 14,844 women 

Total: 30,636 men & 30,755 women (61,391) 

Cumulative period reached: 
K:16,145 men & 15911 women  

NK: 14,491 men & 14,844 women 

Total: 30,636 men & 30,755 women (61,391) 

Sector Name Economic Recovery and Market Systems 

Objective 
Enhance livelihoods of the most vulnerable displaced, returnee and host 
households through Cash For Work (CFW) activities 

Sub-sector 
Name 

Temporary Employment 

Sub-sector 

objective: 
Support vulnerable displaced and returnee households to cover their daily 
essential needs through cash transfer activities 

 Proposal Interim Report – December 31, 2014 

Number of 

beneficiaries  
10,200 persons (1,700 HH) 

Reporting period reached:  

K: 1,031 / NK: 1,045 / Total: 2,076 

Cumulative period reached: 
K: 1,031 / NK: 3,599 / Total: 4,630 

Number of IDP 

beneficiaries 
3,000 persons (500 HH) 

Reporting period reached:  

K: 0 / NK: 277 / Total: 277 

Cumulative period reached: 
K: 0 / NK: 809 / Total: 809 

Indicator (A): 
Number of people employed 
through CFW activities, by sex 

Reporting period reached:  

K: 79 men & 82 women  

NK: 75 men & 105 women 

Total: 154 men & 187 women (341) 

Cumulative period reached: 
K: 79 men & 82 women  

NK: 367 men & 353 women 

Total: 446 men & 435 women (881) 

Indicator (B): 
Average total USD amount per 
person earned through CFW 
activities 

Reporting period reached:  

K: NA / K: 42 USD / Total: 42 USD 

Cumulative period reached: 
K: NA / K: 42 USD / Total: 42 USD 

Indicator (C): 
Total USD amount channeled 
into the program area through 
sub-sector activities 

Reporting period reached:  

K: NA / N: 7,560 USD / Total: 7,560 USD 

Cumulative period reached: 
K: NA / N: 30,240 USD / Total: 30,240 USD 

Indicator (D):  

KATANGA only 

Amount of market 
infrastructure rehabilitated by 
type (miles of road) 

Reporting period reached:  

6.5 km 

Cumulative period reached: 
6.5 km 
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3. Activities follow-up 

Agriculture and Food Security / Katanga 

Activities Progress Comments 

Activity 1.1 : Preparatory measures for the program implementation 

Recruitment and training 
of additional local staff 

Done 
1 project manager assistant, 2 agronomic supervisors, 12 agronomic 
monitors and 1 data operator were recruited in September. 

Identification of crisis – 
affected areas  

Done  

1 exploratory mission was firstly conducted to identify population 
displacements in the target area in August. NGOs and local 
authorities of the area were consulted to avoid duplication of 
activities and to promote an integrated humanitarian intervention. 

Program presentation to 

local authorities  
Done  

The project was introduced at Territory and District levels by the 
Project Manager through meetings and presentation letters to the 
Provincial Ministry of Agriculture and Fishery, the Provincial Ministry 
of Road Infrastructures and the Provincial Ministry of Interior.  

Identification and training 
of model farmers 

Ongoing 

Thirty (30) model farmers were selected among the 66 targeted 
villages. Demonstrative plots have been implemented and models 
farmers were trained on crop management and nursery 
implementation.  
Trainings on bio- pesticides preparation and use are planned for the 
beginning of January 2015. 

Food Consumption 
Score and Household 
Dietary Diversity Score 
Surveys (HDDS) 

Ongoing 

The baseline survey was conducted in September 2014 and the 
results will be presented in the Baseline Survey Report in the next 
quarterly report.  
At the end of the project Food Consumption Scores and Household 
Dietary Diversity Scores will be measured again to enable 
comparison and measure the impact of the project.  
 
Post Monitoring Distribution and agricultural production monitoring 
surveys were carried out by PU-AMI’s technical team in December 
on a representative sample of 375 households. Data analysis is still 
on going and will be presented in the next quarterly report.  

Activity 1.2 : Identification of beneficiaries 

Project presentation to 
local authorities 

Done 
Agronomic supervisors and monitors presented the project to village 
groups and village chiefs before organizing focus groups. 

Gender representative 
focus groups 

Done 
55 focus groups were conducted to identify vulnerable households 
according to communities and gathered 45.1% of women. 

Door to Door census Done 
62 villages were visited in September. A total of 5,995 households 
and 34,670 persons were identified as potential beneficiaries of the 
project. 

Data acquisition and 
beneficiaries selection 

Done 
5,997 HH were selected to benefit from agricultural inputs fairs and 
distributions. 

Activity 1.3 : Support of agricultural inputs 

Supply of tools Done 
The tools were delivered by lots, between October 16

th
 and 31

st
 2014 

with a 2 weeks delay but with limited impact thanks to PU-AMI’s 
anticipation and knowledge of the area. 

Identification and 
selection of seed 
suppliers 

Done 
15 suppliers tendered to take part in fairs. One protocol was 
designed for seed quality test. Warehouses were visited and seeds 
were sampled according to the protocol. 
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Fairs agreement and 
logistics planning 

Done 8 seed suppliers succeeded the quality and germination tests. 

Organization of fairs and 
distributions 

Done The seed fairs and tool distributions took place on selected sites.  

Distributions of tools and 
fairs of seeds 

Ongoing 

Agricultural inputs were distributed between October 22
nd

 and 
November 8

th
 to 5,762 household beneficiaries A last distribution of 

tools to the 233 missing households during the first distribution is 
planned during the second fortnight of January as it is the sowing 
period of season B (decrease of rains at the end of January) 

Activity 1.4 : Technical supervision of cultivation 

Trainings of agricultural 
technics 

Ongoing 

195 training sessions gathered groups of 30 beneficiaries. They were 
trained in November on crop management sequences and 
implementation of a nursery.  
PU-AMI’s network of model farmers will train the beneficiaries on bio-
pesticides preparation and crop bio-treatment. 

Evaluation of gardening 
seed sowing 

Ongoing 
Demonstrative plots were visited and measured during the 
agricultural production monitoring survey. 375 yield measurement 
squares have been implemented in the fields of the 30 model 
farmers selected.  
The data acquisition of surface and intercropping systems is 
ongoing. The yield will be measured along successive harvests.  

Evaluation of crop seed 
sowing 

Ongoing 

Demonstration plots and 
advisory services 

Ongoing 

30 models farmers were trained by PU-AMI on bio-pesticide receipts 
in December. They will follow a practical training on bio- pesticides 
preparation and crop treatment in January. Then the model farmers 
will be in charge of training other farmers and providing advisory 
services on crop pest management 

Activity 1.5 : Improvement of resiliency 

Trainings on crop 
diversification  

Planned 

Training on seed selection and dry season cultivations (diversify 
seasonally and geographically) will be organized for all beneficiaries 
in February 2015. 
Three local technics of seeds storage have been identified: wood 
granaries with thatch roofs, bark silos and clay pots.  

Temporary Employment / Katanga 

Activities Progress Comments 

Activity 2.1 : Preparatory measures for the program implementation 

Recruitment and training 
of additional local staff 

Done 
A team of 8 people was recruited on November 13

th
. They started the 

road rehabilitation on December 17
th
. 

Project presentation to 
local authorities 

Done 
The project was introduced to village authorities and to the Territory 
Administrator. 

Road evaluation and 
establishment of 
rehabilitation plan 

Done 

A pre- project technical assessment was carried out by the technical 
team in November in order to identify the critical parts of the road 
and bridges to rehabilitate. A technical plan of the works and the 
design of the bridges were drafted. See Annex 1 for the technical 
details of the works.   

Baseline evaluation Done 

The population of the 12 targeted villages was surveyed according to 
vulnerability categories, established during participative meetings. 
The beneficiaries will be surveyed after payment to evaluate the 
evolution of their household situation. 

Road rehabilitation 
evaluation 

Planned 

A final evaluation of the project will be organized in March 2015 with 
the local authorities who signed the public works authorization: the 
Territory Administrator, the representative of the Ministry of Road 
Infrastructures and the representative of Public Buildings in Manono. 
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See Annex 2 for the rehabilitation works ‘authorization signed.  

Activity 2.2 : Manual road rehabilitation through Cash For Work (CFW)  

Supply of rehabilitation 
equipment 

Ongoing 

A first supply for rehabilitation tools was made in November. Axes, 
sledgehammers, shovels and wheelbarrows were delivered on 
December 29

th
.  

Rehabilitation materials such as concrete are expected to be 
delivered in January.   

Participative meetings of 
self-classification 

Done 

Beneficiaries’ selection has targeted the most vulnerable people in 
the targeted villages. In this regard, PU-AMI conducted participative 
meetings in order to establish the characteristics differentiating the 
wealth categories of the population. The aim of this exercise is to 
categorize households into different locally perceived economic or 
more general well-being categories and to understand the social and 
economic characteristics of the various groupings. The criteria 
identified during this exercise were then used to select the 
beneficiaries in order to target the most vulnerable households.  

Listing of beneficiaries Done 
Out of the 416 households surveyed and identified as extremely 
vulnerable (category 0), nine were not able to work and 407 were 
selected for the CFW activities.  

Rehabilitation manual 
work 

Ongoing 

The rehabilitation intended is mostly composed of light works and 
does not require extensive engineering technics.  
The current achievement of road rehabilitation works is :  

- Trees ‘cutting: 6.5 km 
- Road clearing: rocky points, quagmires : 1 rocky site 
- Road leveling: not started 
- Drainage: not started 
- Clearing and drainage of bridges: 6 bridges among 13 
- Rehabilitation of bridges: not started 

Activity 2.3 : Reinforcement of road infrastructures 

Evacuation of obstacles Ongoing 
Activities for clearing the road from obstacles are done. Beneficiaries 
are now working on leveling activities.  

Distribution of firewood Ongoing 

During the rainy season the wood is wet and most beneficiaries do 
not bring back home the wood.  
Instead, it has been decided to use part of the wood to rehabilitate 
more bridges. The remaining pieces of wood need to dry before 
being used for firewood.  

Rehabilitation of existing 
bridges 

Ongoing 
3 bridges have been identified as priority for rehabilitation works.  
Two bridges are in ferro-concrete and 1 in wood. Rehabilitation 
works will start in February.  

Drainage of rain water Done 
6 bridges were cleaned and trenches were dug. The sloppy road 
sections (12.4 km) will also be drained. 

 

Agriculture and Food Security / North Kivu 

Activities Progress Comments 

Activity 1.1 : Preparatory measures for the program implementation 

Program presentation to 
local authorities 

 
Done 

The project presentation to local authorities and government 
technical services was done early August  

Identification of priority 
areas & crisis - affected 
villages / Door to door 
census in target villages  

Done 
The beneficiaries identification based on vulnerable criteria was 
conducted in each targeted areas in July.After the census activities, 
5,000 Households were selected in 16 target villages.  
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Recruitment and training 
of supervisors and agro 
partners  

Done 

PU-AMI signed an agreement with six local organizations which have 
made available 6 supervisors and 44 agro partners.   
Three training sessions were conducted by PU–AMI’s teams. The 
following concepts are addressed with agronomist partners: the 
choice of field, plowing, sowing, plowing, fertilizing, harvesting and 
storage. 
These themes are then popularized by agronomist partners to all 
5,000 beneficiaries. 

Baseline survey on a 
representative sample  

Done 
The assessment carried out by PU -AMI in April 2014 is the baseline 
survey for this project. 

Activity 1.2 : Identification of beneficiaries 

Selection of beneficiaries  Done  
The identification of beneficiaries based on vulnerable criteria was 
conducted in each targeted area. 5,000 HH were selected. 

Activity 1.3 : Distributions of seeds and tools to beneficiaries 

Supply of tools and 
seeds 

Done  

On the whole, 30 tons of beans, 19,608 tons of corn, 14,280 tons of 
peanut and 150 kg of market gardening kits were purchased by PU-
AMI. 
In addition, the tool kits were reviewed, taking in consideration local 
agro-climatic specification. Thus, hoes were replaced by trident or 
pitchfork to facilitate fields cleaning. 

Distributions of tools and 
seeds 

Done  

Seeds and tools were distributed to the 5,000 beneficiary households 
who were appropriately trained by PU-AMI agronomists. 
Each household received a seeds kit composed of 6kg of beans, 6kg 
of corn or 8.2kg of peanut and 30g of market gardening.  
Those households also received a tool kit composed of: 1 hoe, 1 
rake, 1 watering can, 1 pitchfork and 1 trident. 

Post Distribution 
Monitoring 

 
Done  

The post monitoring distribution was conducted in October 2014: 
- More than 90 % of the targeted households are satisfied in relation 
to the quantity and quality of distributed seeds.  
- On average, 82% of crop seeds were sown by the beneficiaries. 
The remains (18%) were consumed by households because of the 
lack of food  
- 99% of households expressed their satisfaction with the types of 
distributed tools. However, 49% among them noted that the size of 
the households was not considered during the distribution of tools. 
- Only 38% of the distributed gardening seeds were sown on average 
per beneficiary household. The rest of the seeds will be progressively 
sown according to the needs of the household all along the year. The 
objective of this strategy adopted by households themselves is to 
produce vegetables on a longer period than expected in order to 
diversify their balanced food and to increase their incomes by the 
sold of a part of the production.  

Training on agricultural 
technics 

Done 

The beneficiaries’ training on agricultural technics started initially 
early September with PU-AMI agronomists. 
After the training by PU -AMI teams, recipients were accompanied 
locally by agronomist partners also trained by PU –AMI agronomists. 
These practical trainings are done through demonstration plots set 
up for this purpose. 

Follow-up and advice for 
beneficiaries 

Ongoing   
The follow-up and advice for beneficiaries is planned throughout the 
crop cycle by collecting data through the agro partners, monitors and 
monitoring by supervisors and the Project Manager.  

Activity 1.4 : Sowing under supervision of monitors 

Sowing of gardening 
seeds 

Done  
Market gardening seeds were sown in October at the beginning of 
the off-season. Like the crops seeds, sowing was organized around 
demonstration plots to facilitate training in market gardening 
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techniques. Each beneficiary voluntarily donates part of his/her 
seeds to grow in groups. 

Sowing of crop seeds Done  

This activity was conducted at the beginning of September in 
individual and demonstration plots. In each targeted village, 
beneficiaries are organized around a community demonstration plot 
(Beans: 50a Corn: 50a) 

Installation of 
multiplication sites for 
cassava cutting 

Done  
Six production sites of cassava cuttings were implemented through 
six partner organizations (2 ha per organization)  

Activity 1.5 : Harvest with participation of monitors 

Harvest of gardening 
seeds 

Planned  
Except for amaranth which harvest began late October 2014, the 
harvest of onion, eggplant and cabbage is scheduled in February 
and March 2015. 

Harvest of crop seeds Planned Not applicable at this stage of the project 

Cutting and distribution 
of cassava cutting 

Planned Not applicable at this stage of the project 

Harvest survey  Ongoing 

The post-harvest survey began in the second half of December 2014 
and will continue until February 2015. The following activities have 
been planned as part of this monitoring: evaluation of production and 
household satisfaction survey on a sample of beneficiaries. 

Temporary Employment / North Kivu 

Activities Progress Comments 

Activity 2.1 : Preparatory measures for the program implementation 

Program presentation to 
local authorities 

Done 
Presentation of cash for work activities was done simultaneously with 
the presentation of agricultural activities at the beginning of the 
project. 

Identification of priority 
areas & crisis - affected 
villages / Door to door 
census in target villages  

Done 
16 villages in three areas (Mweso, Pinga and Katwe) have been 
identified to benefit from cash for work activities to set up sites of 
multiplication of cassava cuttings 

Recruitment and training 
of supervisors and agro 
partners 

Done 
6 supervisors and 44 agronomists of partner associations were 
recruited and trained to set up and follow up production sites of 
cassava cuttings. 

Baseline survey on a 
representative sample 

Done 
 The assessment carried out by PU -AMI in April 2014 is the baseline 
survey for this project. 

Activity 2.2 : Identification of beneficiaries 

Selection of beneficiaries  Done 

A total of 1,284 households were selected to benefit from activities of 
Cash for Work, i.e. 214 per site according to cash for work selection 
criteria. No households working in CFW activities have received any 
agricultural kit. 

Activity 2.3 : Multiplication activities 

Supply of cassava 
cuttings 

Done  

The supply of cassava cuttings was carried out following the 
procedure below: 
- Step 1 : choice of local suppliers by the PU-AMI teams, 
- Step 2 : A validation visit of suppliers of cassava cuttings was 
organized by a technician of the National Service of Seeds 
(SENASEM) 
- Step 3: purchase of 30,000 linear meters of healthy cassava 
cuttings was made from a supplier approved by the SENASEM 
technician 
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Clearing of plots 
Plowing/planting 

Done  

Compared to the initial work plan, cleaning and planting activities 
have been done continuously through cash for work activities.  
90 peoples worked for 14 days per site to complete those two 
essential activities in the implementation of the plot. 
12 hectares of cassava plot were opened in September 14 in 3 
areas: Mweso (Kashuga, Mihara and rusave); Katwe ( Mirangi, 
Iyobora and Birundule) and Pinga (Kailenge, Rungoma and Biriba)  

First, Second weeding 
and third weeding  

Ongoing  

3 weedings were planned instead of two originally planned 
The first weeding was carried out in November 2014 through the 
activities of CFW. 180 people worked during 14 days for the 
achievement of this activity. The next weedings are planned in 
January and April 2015. 

Cutting and Packaging Planned  This activity is planned at the end of cassava growing 

Distributing Planned  

This activity is planned at the end of the project and will be 
conducted by PU-AMI agronomists. Nevertheless, in case PU-AMI 
would not be able to monitor directly this activity, all agro partners 
have been trained to conduct it by themselves.  

Follow up and advice for 
beneficiaries 

Ongoing  
This activity is expected throughout the project. Until the end of the 
distribution of cassava cuttings. Each partner organization 
supervises activities on a 2ha multiplication plot. 

Survey on cash use Ongoing  

Two to three weeks after each payment of cash, PU-AMI’s teams 

organize a post distribution monitoring survey on a representative 

sample of beneficiaries. Two surveys on cash use have been already 

carried out. Data from these surveys will be compiled and an overall 

analysis on the cash use will be presented at the end of the project. 

 

4. Comments about the program implementation 

 

KATANGA 

The agricultural fairs, the crop management trainings and the launching of cash for work activities were 
the main activities of the last quarter of 2014.  

5 agricultural fairs were organized from October 22
nd

 to November 8
th
. Unfortunately, due partly to bad 

road conditions and partly to suppliers, delays were faced in the delivery of agricultural tools, which were 
distributed after the seeds, at the sowing period. During the post distribution monitoring, some farmers 
complained about this delay that impacted the conditions of germination after the field clearing and 
delayed the harvest. On the other hand, intercrop technics were widely applied by the beneficiaries: Crop 
seeds/gardening seeds and cassava/distributed seeds. The populations firstly harvest groundnuts and 
beans, while waiting for the maize harvest.  

The cucurbit seeds were very appreciated due to the double production: leaves and fruits. It shows also 
the relevance of the selection of seeds distributed which proposes a production all along the year and 
more: leaves are first harvested, then beans and maize after 3 to 5 months, and cassava after 2 years. 
This calendar will permit to improve the resilience of the beneficiaries during displacements.   

After a pre- evaluation of the roads, three sections were prioritized based on the level of degradation.  

As the activity aims to enhance the livelihoods of the most vulnerable people, beneficiaries were selected 
through a participatory wealth ranking exercise conducted in November.  

Cash for work activities started in the beginning of December. Beneficiaries are organized by teams of 30 
to 50 persons supervised PU-AMI monitors. The major problem faced is that the tasks identified are 
sometimes far from the villages and beneficiaries need to walk one hour to reach the work sites. At the 
end of December, taking into consideration this issue, adjustments were made and the daily tasks were 
decreased.  
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NORTH KIVU  

Overall, the implementation of the project continues as planned and the main targets for this quarter have 
been achieved.  

The partner agronomists were trained during three sessions on agricultural skills and are able to relay this 
knowledge to the beneficiaries. Through this approach, the beneficiaries have been trained and 
monitoring is regular (For more information about the main topics of these training sessions, see Annex 3: 
Training Curriculum for Agronomist Partners).The multiplication of cassava cuttings through the cash for 
work activity presented several interests for the population. Although the primary purposes of this activity 
are to enable the most vulnerable families to earn incomes and make available healthy cassava cuttings, 
sites are also considered places of training for all beneficiaries. Considering the cassava agricultural 
calendar of North Kivu, the partner associations will be in charge of monitoring the plantation of cassava 
cuttings after May 2014 and re-plantation by the beneficiaries should normally begin in August and 
September. Although PU-AMI will not be able to monitor the cassava cuttings’ re-plantation, this improved 
speculation has a long-term production cycle, which insures stocks and food security resources on the 
long term. 

 

 

Annexes  

Annex 01 – Rehabilitation plan and design of the bridges – Katanga Province 
Annex 02 – Rehabilitation works’ authorization – Katanga Province 
Annex 03 – Training Curriculum for Agronomist Partners – North Kivu Province 
 
 


